
Attachment C 
 

O&M Program Projects Completed or in Progress 
 

  FY 2005 SUMMARY FINANCIAL REPORT     
  FOR CUSTOMER FUNDED O&M PROJECTS    
  As of February 28, 2005     
       
       

PROJECT  COST AUTHORITY        Fund Proj Auth Main Sub C 9  ORIGINAL 
PROJECT 
BUDGET 

 REVISED 
BUDGET after 
TRANSFERS 

           
       

FY99/00       
Keswick PP Trash Rake  U4P-1741-3302-100-00-0-0  150,000.00   80,000.00  
       
Clear Creek Tunnel Cleaning  U4P-0416-8801-000-00-0-0  250,000.00   250,115.92  
       

FY01       
Spring Creek Trans Rehab  U5P-0416-3308-570-10-0-0  495,000.00   585,788.96  
       
Spring Creek Air Cir Breaker  U5P-0416-3308-570-20-0-0  183,312.91   128,272.52  
       
Spring Creek PP O&M  U4P-0416-3308  490,000.00   465,097.29  
       

FY02       
Shasta PP O&M  U4P-1741-3300 & 3320  1,557,750.00   1,512,623.86 
       
Trinity Air Cir Break- Labor costs  U5P-0416-3305-563-00-0-0  510,000.00   691,401.83  

                                Contract costs  U5P-0416-3303-563-00-0-0     



       
Folsom/Nimbus Batt Repl  U5P-0353-3303-544-60-0-0  300,000.00   460,000.00  
       
CVP Solid State Relays  U5P-1786-3327-560-08-0-0  150,000.00    
       
Shasta Spare Trans Eng  U5P-1786-3327-560-09-0-0  100,000.00   55,000.00  
       

FY03       
Shasta PP O&M  U4P-1741-3300 & 3320  2,084,000.00    
       
CVACS  U5P-1786-8823-322-02-0-0  726,000.00    
       
Folsom U1 Replacement  U5P-0353-3174  3,500,000.00   0.00  
       
Folsom U1 Overhaul  U5P-0353-3303-544-55-0-0    300,000.00  
       
New Melones Runners  U5P-0880-3309  2,100,000.00    
       
Load Scheduling/Acct Software  U5P-1786-3372-556-05-0-0  716,835.00    
       
Shasta Digital Governors  U5P-1741-3300-538-20-0-0  300,000.00    
       
Carr Runners  U5P-0416-3313-165-00-0-0  100,000.00    
       
FY02 Carryover Dollars   U4P-1786-3300-100-00-0  72,928.53   12,928.53  
       
Rapid Return to Service  U4P-1786-3300  749,996.14    

      
       

FY04       
Folsom PP & SY O&M   U4P-0353-3303 & 3324  2,827,035.00   2,727,035.00 



       
Nimbus PP & SY O&M  U4P-0353-3304 & 3325  1,584,494.00   0.00  
       
Trinity PP  O&M  U4P-0416-3305  831,650.00   711,650.00  
       
Lewiston PP O&M  U4P-0416-3306  336,850.00   388,850.00  
       
JF Carr PP O&M  U4P-0416-3307  965,931.00   723,931.00  
       
Spring Creek PP O&M  U4P-0416-3308  875,267.00   725,267.00  
       
New Melones PP & SY O&M  U4P-0880-3310 & 3341  1,549,908.00   0.00  
       
Shasta PP O&M  U4P-1741-3300, 3320, 3373 & 3349  3,303,248.00   4,035,248.00 
       
Keswick PP O&M  U4P-1741-3302  1,050,976.00   1,116,976.00 
       
Lewiston Diversion Dam  U4P-0416-3309  283,167.00   361,167.00  
       
Keswick Dam  U4P-1741-3301  1,133,166.00   717,166.00  
       

FY04 RAXs       
New Melones Runners  U5P-0880-3309  2,000,000.00   4,100,000.00 
       
Carr Runners  U5P-0416-3313-165-00-0-0  2,511,449.00   888,949.00  
       
Meter Accuracy CTs/PTs  U5P-1786-3190-170-00-0-0  1,100,000.00   600,000.00  
       
       
Load Scheduling/Acct Software  U5P-1786-3372-556-05-0-0  300,000.00   1,016,835.00 
       



Shasta Digital Governors  U5P-1741-3300-538-20-0-0  600,000.00   1,122,500.00 
       
Shasta Main Bus Replacement    U5P-1741-3407  900,000.00   2,400,000.00 
       
CVACS  U5P-1786-8823-322-02-0-0  700,000.00   1,353,102.49 
       
Keswick Flow Meters  U5P-1786-3191-170-00-0-0  250,000.00   0.00  
       
Shasta Runners Remaining  U5P-1741-3533-165-00-0-0  2,000,000.00   0.00  
       
FY03 Carryover Dollars  U4P-1786-3300-100-00-0  12,928.53   (25,942.37) 
       
Rapid Return to Service  U4P-1786-3300  999,996.14   199,996.14  

       
      

       
       

FY05       
Folsom PP & SY O&M  U4P-0353-3303 & 3324  1,638,189.00   2,343,921.39 
       
Nimbus PP & SY O&M  U4P-0353-3304 & 3325  1,330,262.00    
       
Trinity PP  O&M    U4P-0416-3305  605,000.00    
       
Lewiston PP O&M   U4P-0416-3306  325,544.00    
       
JF Carr PP O&M   U4P-0416-3307  657,000.00    
       
Spring Creek PP O&M    U4P-0416-3308  616,000.00    
       
New Melones PP & SY O&M  U4P-0880-3310 & 3341  1,528,197.00    



       
Shasta PP O&M    U4P-1741-3300, 3320, 3373 & 3349  4,028,477.00    
       
Keswick PP O&M   U4P-1741-3302  1,086,597.00    
       
Lewiston Diversion Dam   U4P-0416-3309  286,647.00    
       
Keswick Dam    U4P-1741-3301  898,766.00    
       
Power Operation Division  U4P-0416-3327  1,810,000.00    
       
Rapid Return to Service  U4P-1786-3300  1,099,996.14    

       
       

      
      

       
Total    56,562,563.39   
 


